FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality:

Los Banos, Laguna

20% COMPONENT OF THE IRA UTILIZATION

FOR THE FIRST QUARTER, CY 2015

Program or Project

Project Status

Target - No. of
Date |Completion| % of Total Cost Extensions,
Location Total Cost Started Date  |Completion| |ncyrred to Date if any Remarks
Current Year Appropriation
Social Development
Site Development of Betterland San Antonio 8,000,000.00 - - - -
Improvement of Gen. Paciano Rizal Park [Baybayin 1,000,000.00 - - - -
Construction of Evacuation Center Baybayin 9,100,000.00 - - - -
Construction of Multi-Purpose Hall Timugan 1,000,000.00 - - - -
Establishment of Los Banos Museum Baybayin 1,000,000.00 - 05.10.15 - - date bid:03.24.15
Construction of Boundary Markers Lalakay/Maahas 1,000,000.00 - - - -
Provision of Potable Water Supply 200,000.00 = ~ - - BUB counterpart
Improvement of Tourist Spots Municipal Wide 500,000.00 - - - -
Economic Development )
Construction of Poblacion Public Market |Baybayin 4,356,618.40 - - - -
Improvement of Batong Malake Public PW #15-086Installation
market . |Batong Malake 500,000.00 | 03.13.15 - 5.40% 27,005.12 of sub-meter
Improvement of Slaughterhouse Bayog 500,000.00 - - - -
Construction of Trading Post 1,000,000.00 - - - - BUB counterpart
Acquisition of Cold Storage Facility Van Bayog 1,000,000.00 - - - - BUB counterpart
Construction & Maintenance of Roads Mun. Wide 1,000,000.00 - - - -
Sustainable Agri-Fishery Based Livelihood 200,000.00 - - - - BUB counterpart
Sustainable Livelihood Development
Program/Micro-Eneterprise Development 200,000.00 - - - - BUB counterpart
Sub-total 28,556,618.40 27,005.12
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Environmental Management
Improvement of Eco-Waste Processing
Center Timugan 500,000.00 - - - -
Construction /Rehabilitation of Drainage
Canals Mun. Wide 1,000,000.00 - - - -
Continuing Appropriation

Social Development
Lot Acquistion for Road Right of Way at
CSAP Maahas 200,000.00 & - ® a
Installation and Maintenance of St. Lights |Mun. Wide 500,000.00 - - - -
Completion of BEmonC Facility Baybayin 1,000,000.00 | 3/24/2015 | 6/11/2015 | 70.86% - materials only
Construction of Brgy. Health Center Maahas 106,000.00 | 1/30/2015 | 2/18/2015 100% 81,524.56 accomplished
Construction of Evacuation Center Baybayin 11,620,452.34 - - s -
Community Health Tracking System Baybayin 75,000.00 | 1/21/15 | 2/6/2015 100% 55,000.00 BUB counterpart
Installation of Waterlines at CSAP Maahas 225,000.00 z - - - BUB counterpart
Installation of Water Pump at BUMP Timugan 50,000.00 - - - -
Construction of Roads going to BUMP Timugan 299,194.68 | 12/3/2014] 2/26/2015| 81.83% - 2 months on-going
Improvement of Gen. Paciano Rizal Park |Baybayin 934,000.00 - - - -
Establishment of Los Banos Museum Baybayin 750,000.00 - - - -
Improvement of Tourist Spots Mun. Wide 500,000.00 - - = =
Construction of Boundary
Markers/Signages Municipal Wide 456,000.00 | 3/13/2015| 4/23/2015| 12.44% 56,728.36 materials only
Sub-total 18,215,647.02 193,252.92







